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SCOPE
❖ REPLACE 5600 FEET OF WATER MAIN AND IMPROVE THE ROAD

SCHEDULE
❖ CONSTRUCTION DURING SUMMER 2021

BUDGET
❖ FUNDED BY THE WATER FUND, BUDGETED FOR $1.8M

PROJECT OVERVIEW
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WORK
LOCATION

❖ Marine Drive

❖Intersection of Marine Drive and 

Rocky Point Road SW
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PROJECT BENEFITS
❖Boost fire flow (life safety)

❖Replace outdated infrastructure

❖Upgrade water service

❖Provide loop in water system

❖Improve roadway surface

❖Reuse abandoned water main

for future low pressure sewer
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PROJECT SCHEDULE
❖ May 7 – Design complete

❖June 16 – Award Contract

❖ July 6 – Start Construction

❖ October 15 – Paving complete

❖ October 31 – Project Complete
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CONSTRUCTION IMPACTS
❖ Noise, dust and dirt

❖Traffic control

❖ Driveway access

❖ Water outages

❖ Private property 

restoration

❖ ROW and roadway 

surface restoration


